TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Emergency Reserve Fund (Desilting and contraction of RCC Drain Veerangana Badavane Abbigere village near Bus Stop) in W.No.12. S.S. Division.	
2	Estimate Cost	10,00 lakhs	
3	Work Code	P.1771.	
4	Job Code	012-18-000090	
5	A.S No.	EE/DD/AS/56/2015-16	
6	T.S No	EE/DD/TS/111/2015-16	
7	Work Order/Agreement No	EE/DD/AGR/112/2015-16	
8	Tender Premium		
9	Stipulated Time for completion of Work	90. days	
10	Targeted Monthly progress		
11	Progrees Achived Till date	Achived. Fi. to date.	
12	Reasons for Delay	[illegible]	
13	Time Extension Requested		
14	Assistant Executive Engineer's Recommendation	Recomended.	
15	Executive Engineer's Recommendation	Recomended.	
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	Recomanded.	
18	Time Extension Granted	Yes.	
19	Conditions imposed if any		

Asst. Engineer,
Ward no.

Asst. Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Division, Bangalore-57.